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Objective

To Provide Project Progress Update on the 
Crestmoor Canyon Slope Stability Project
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Agenda

I. Background 

II. Project Progress

III. Slope Stabilization Plan

IV. Cost Estimate

V. Project Timeline

VI. Questions
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Background

 Received call on December 2, 2019 regarding storm drain near the 
vacant lot at San Bruno Avenue and Glenview Avenue

 Declared local emergency due to soil erosion in Crestmoor Canyon 
on December 3, 2019

 At December 10, 2019 City Council meeting:

 Ratified the Proclamation of a Local Emergency of the City 
Manager on December 3, 2019;

 Waived competitive bidding requirements pursuant to State law 
and the San Bruno Municipal Code due to the existence of an 
emergency; and

 Authorized the City Manager to execute necessary contracts to 
mitigate the emergency and appropriate funds from the 
emergency disaster reserve fund. 
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Project Progress

Contacted 
City’s as-
needed storm 
drain 
contractor, 
C2R 
Engineering, 
to discuss the 
storm drain 
pipeline work

Dec 6, 
2019

Dec 5, 
2019

Dec 4, 
2019

Dec 3, 
2019

Coordinated 
with Cotton, 
Shires & 
Associates to 
visit the site 
and assess 
issue

Hired a 
company to fly 
a drone to 
capture video 
of slide area

Closed one 
westbound 
lane along San 
Bruno Avenue

Contacted 
contractors that 
specializes in 
hillside erosions

Coordinated 
with Cotton, 
Shires & 
Associates 
regarding 
mitigation 
measures

Coordinated 
with Hillside 
Drilling to 
provide the cost 
estimate to 
install the wall

Received cost 
estimate from 
C2R 
Engineering for 
the storm drain 
construction 
work

Dec 9, 
2019

Received cost 
estimate from 
Hillside Drilling
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Project Progress Continued

Received 
draft design 
drawings 
from Hillside 
Drilling

Dec 20, 
2019

Dec 19, 
2019

Dec 12, 
2019

Dec 10, 
2019

C2R 
Engineering 
mobilized 
equipment and 
began 
construction of 
the storm drain 
pipeline

C2R 
Engineering 
completed the 
storm drain 
construction 
work

Drafted 
agreements for 
both Hillside 
Drilling and 
Cotton, Shires & 
Associates

Met with PG&E 
staff to discuss 
their 230kV and 
24’’ high 
pressure gas 
pipelines along 
San Bruno Ave

Jan 8, 
2020

Hillside Drilling 
completed the 
final design 
drawings after 
coordination 
with both 
geotechnical 
and structural 
engineers 

Hillside Drilling 
ordered the 
beams to be 
used on the 
project

City Council 
Meeting



SLOPE STABILIZATION PLAN 
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Slope Stabilization Plan
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Slope Stabilization Plan
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Slope Stabilization Plan
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Slope Stabilization Plan
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Slope Stabilization Plan



COST ESTIMATE



14

Preliminary Cost Estimates

Category of Work Amount

Storm Drain Repair (Completed) $103,000

Slope Stabilization (Hillside Drilling) $580,000

Project Management (Cotton Shires) $  70,000

Other Work:

- Paving and Sidewalk $135,000

- Additional Measures (Shotcrete) $400,000

APPROXIMATE TOTAL $1,300,000



PRELIMINARY 

TIMELINE
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Preliminary Timeline

 Storm Drain Repair

 Completed

 Slope Stabilization

 Ordered steel beams on January 8, 2020

 Mobilization January 22, 2020

 Potholing utilities January 23, 2020

 Estimated completion within March 2020, 
weather pending
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Questions


